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15 January 1973 -

MEMORANDUM FOR: Chief, CIA Historical Staff

SUBJECT : Status of the DDS Historical Program,
" First Half FY 73

General

1. During the period in review, the Support
Services historical program reached almost 80 percent
completion -- 54 of the 71 histories planned have now
been published. (see Attachments A and C). These numbers,
however, do not adequately describe the advanced status
of the DDS program. Of the 17 remaining DDS histories,
16 are in draft and in the final stages of revision. By
the end of the third quarter of FY 73 (31 March 1973)
practically all remaining volumes either will have been
disseminated or decisions will have been made. concerning
their revision and/or cancellation from the program (see
Pars. 4 and 5, below). During calendar 1972, 19 DDS
histories were disseminated, including nine histories
published between 1 July and 31 December (see Attachment
B).

2. The status of the Support historical program on
an office by office basis is as follows:

a. Communications -- the initial program has
been completed, and all scheduled histories published.
With the transfer of the Cable Secretariat to OC on
1l February 1972, the history of that component has been
inherited by OC. Dr. Howard Ehrmann, formerly Chief,
Historical Staff, had reviewed the initial draft of that
history; and the SSHO is now reviewing the paper prior
to discussions with the author regarding revisions.

b. Finance -- the Office's single history is
being revised prior to final typing.

c. Logistics —-- the one remaining history
(Supply Division) has been in OL for fipal typing and
signature of the Director of Logistics since August 1972.

d. Medical Services ~- one of the six planned
historics is about ready for submission to Dr. Tietjen
for signature; four others are in final review in the -
Historical Staff; and one report is in OMS for extensive
revision and rewriting.

e. Personnel -- two histories are still out-
standing, and each presents unique problems which could
result in cancellation of the projects from the published
historical series (see Par. 4, below).
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f. Security -- two histories remain out-
standing, but neither presents a problem. Personnel
Security is in final typing and Compartmented Infor-
mation Security Practices is being readied for Mr.
Osborn's signature. :

g.. Training -- two histories are outstand-
ing, and both apparently are going to require further
revisions prior to submission for DTR's signature (see
Par. 5, below).

h. Deputy Directorate for Support =-- the
overview history of the Support Directorate has been
cancelled at the suggestion of the Executive Director-
Comptroller, but two other histories are in process.
The Planning and Construction of the Headquarters
Building is being readied for.review by Colonel White
and Mr. Pforzheimer; and } a 25X1A
contract annuitant, has Completed an outline and is
now traveling in the PFar East to conduct research
incidental to writing the history of Air America. This
history probably will not be completed until sometime
in FY 1974. . :

25X1A

Overall Review of Status of Writers

3. Except for | |
there were no other Full-time writers on the Support
historical program at the close of 1972; but ten Staff
employees, including the SSHO, still had some part time
commi nts to the DDS effort. A contract annuitant, Mr.

continued his assignment as a full-time writer
to the Office of Medical Services. That this assign-
ment has proved a wise investment is indicated by the
fact that during this reporting period one OMS history
was completed and typed in final form and will be pub-
lished early in the third quarter of FY 1973. Additionally,
the revised drafts of four other OMS papers were for-
warded to the Historical Staff for review during the
last weeks of 1972. Initial review of these OMS contri=-
butions indicates that they will require relatively
minor revisions prior to final typing -- the most
favorable prognosis for the OMS program that the SSHO
has ever been able to make!

Problems

4. Two histories in the Office of Personnel series
continue to present problems €or the Historical Staff:

a. HSP 5.061, Honor and Merit Awards, has been
revised by the OP author and again reviewed by the SSHO.
Unless this history is further revised to record the .
names and the actions of the Agency's doers of valorous ’ '
and meritorious deeds, the SSHO recommends that no
finished history be produced and that the work as now
completed be retained in MSS form in the HS document files.

b. HSP 5.063, Missing in Action, has been returned
by the SSHO to the Office of Personnel With a recommendation
that it be extensively revised and rewritten, parti-
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